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 City of Frisco, Texas 
 
  

Memorandum 

To:  Community Development Corporation Board Members 
 
Cc:  Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  February 16, 2009 
 
Subject: Monthly Update on the Construction and Status of Capital Projects 

within the Parks & Recreation Department 

. 
 

B.F. Phillips Community Park – Phase 2 
 

The consultants are proceeding with the preparation of the design and construction 
drawings for Phase 2. 

 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 The park is complete with the exception of punch list items.   

 
Crescent Park 

 
The park is complete, except for the punch list items and as-builts. 
 

Stephens Green Park 
 
The park is complete with the exception of punch list items.   
 
 
 



  

 
Hummingbird Park 

 
The project should be completed by the end of January, with the exception of punch 
list items. 
 

Hickory Street Tail Project 
  

This project is currently out to Bid.  Construction should begin in May and be 
completed by the end of the summer. 

 
Youth Center / Community Center Demo 
  

The demolition contract is currently out to Bid.  We will attempt to take the design 
contract to Council in February. 

 
Stonelake Trail Extension 
 

The project will be complete by the end of February. 
 
Dog Park 
 

The Master Plan revision was approved by City Council.  This project waits funding. 
 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this work.  The timing 
of this project will be driven by when the developer constructs the next phase of the 
subdivision. 

 
College Parkway Trail 
  

The project will be out to Bid in February. 
 

Bicentennial Expansion 
 

City Council approved the design contract and the Consultants will begin the design 
process in February. 

 
Duncan Park 
 

The consultants are working on the design and construction drawings for the 
renovation.  The project should bid this spring. 
 

Preston North 
 
We will have a public input meeting at 7:00 p.m. on Monday, February 16th at Spears 
Elementary School to discuss the possible renovations to the existing park.  With J.C. 



  

Grant Park completed and providing many of the same functions that this park 
provided, Staff is going to determine the desire for the elements within the park.  We 
have been approached in the past by local residents wanting to remove all the play 
elements from the park. 
 

Hike and Bike 
 
Parks and Recreation, Engineering, and Public Works have developed a plan where 
the signage program recommended by the Hike and Bike Master Plan, can be 
implemented.  Our Engineering Department did the design work and the Public Works 
Department will install all of the signs, approximately 350 in total.  This work should be 
completed by summer. 
 
Staff has begun developing bid documents to bid the off-street trail projects identified 
within the implementation plan.  The first projects we will bid this year are: 
 
Legacy Drive – Lebanon Road to the Legacy Christian Academy 
Lebanon Road – Dallas North Tollway to Teel 
Wade Boulevard – Ohio Drive to Preston 
 

Spraypark 
 
Staff anticipates taking a contract for design and construction to City Council in 
February.  At this time, we are behind schedule, but the supplier is attempting to keep 
the deadline of having the project completed prior to the beginning of summer. 
 

Shawnee Sports Complex 
 
The lights have been replaced and Staff should do a final walk through and 
acceptance in February.  The consultants continue to develop the construction 
drawings.  We anticipate bidding the project in March and starting construction in 
June.  Construction should be 90-120 days. 


